
MEETING MINUTES 
 

To:   Distribution List  
From:  John Heller – MACTEC 
Date:   April 28, 2011 
Subject: RCRA 2020 Goals and Strategy 
   
 
MEETING DETAILS 
 
Attendees: 
USEPA: Hon Lee, Paul Gotthold 
Honeywell: Rich Galloway 
Sunoco: Paul Persing, Scott Cullinan, Martin Liebhardt 
MACTEC: John Heller 
 
The following provides a summary of the RCRA Corrective Measure progress update and 
next steps that were discussed during the meeting. Open items are followed by the action 
item for each: 
 
 
Introductions 

 USEPA introduced themselves to the group. 
 Scott Cullinan of Sunoco introduced the Sunoco, Honeywell and MACTEC team.  

The purpose of the meeting was to provide a summary of cleanup progress over 
the last few years and begin a dialog with USEPA to achieve the Agency’s RCRA 
2020 goals of construction complete for the Frankford facility. 

 
Progress and Submittal Status Update 

 Semi-Annual Groundwater and LNAPL Collection Progress Reports continue to 
be submitted by Sunoco.  The most recent corrective measures submissions to the 
USEPA were the Environmental Indicator reports in 2004.   Environmental 
Indicator reports concluded that human exposure and contaminated groundwater 
migration were under control. 

 Site cleanup has been focused on maximizing the effectiveness and efficiency of 
the operating LNAPL recovery system. 

 Updated groundwater quality data maps and an updated LNAPL/DNAPL 
delineation map were distributed and reviewed.  It was noted that with regard to 
protection of human health and the environment, the majority of the perimeter 
groundwater wells have no detections or estimated concentrations of the primary 
site pollutants (benzene, isopropylbenzene, and naphthalene).  USEPA noted that 
offsite wells to the northwest of the site along Interstate 95 show benzene 
exceedances, (attributed to an active Lukoil retail service station).  In addition 
USEPA noted that the area along Lefevre Street (MW-122) has detected elevated 
naphthalene concentrations. 

 



Ongoing Data Gap Evaluation 
 Historical data from prior site operations as well as environmental data from the 

1990s forward is being reviewed to prepare a final Corrective Measures Study 
report. 

 DNAPL area around MW-302 is identified as a data gap and an investigation is 
being planned to define the vertical and horizontal extent of the DNAPL. The 
fieldwork is tentatively planned to occur early this summer.  Samples of the 
DNAPL will be collected to provide engineering data for a treatability study.   

 Discussed the environmental setting of the facility along Interstate 95 and the 
100+ years of manufacturing in this section of Philadelphia. For soils, discussed 
evaluating what areas of the site may represent potential source areas for 
groundwater contamination. In addition to the LNAPL plume area in the center of 
the facility, discussed the DNAPL observed in MW-302 and the naphthalene 
detected in MW-122 as two additional areas to evaluate. 

ACTION: Additional characterization work and analysis to be performed 
in and around MW-122 and MW- 302. 

 
RCRA 2020 Construction Complete Goal 

 Discussed a tentative timeline to achieve construction complete by 2020. 
Conceptually, the cleanup plan will need to demonstrate that pollutants are 
contained on the property and would not migrate offsite. Removal of recoverable 
LNAPL should remain the major component of the cleanup plan.  

 The Interim Remedial Measures could be implemented as a final remedy if the 
data indicates successful containment and recovery.  Discussed the improvements 
made to the LNAPL collection system and the observations of the LNAPL plume 
that it is stable and appears to be diminishing in surface area. 

 The Phase II RFI is still considered a draft, awaiting USEPA comments.  
Discussed some mechanisms to finalize the Phase II report, and whether a Phase 
II Addendum is warranted before USEPA finalizes comments. 

 USEPA can move forward with their review as well as work toward the 
construction complete goal in 2020.  USEPA will need to make a determination 
that contamination is contained onsite.  USEPA will proceed to review the site 
data that has been submitted and provide comments/questions regarding what data 
gaps still need to be addressed.  USEPA will give the team a couple of weeks to 
collect requested information and then set up a conference call and/or meeting. 

ACTION:  USEPA will review existing reports and will provide 
comments and questions on data gaps. A follow-up 
conference call or meeting will be scheduled to address the 
comments. 

 Discussed one of the remedy components will be the placement of environmental 
covenants/restrictions and engineering controls on the property.  

 
 
 
 
 



 
Other 

 USEPA discussed the implementation of new software  that will allow users to 
access site information through Google Earth.   MACTEC recently submitted a 
.kml file to USEPA for another sit.. 

ACTION:  MACTECc will create a .kml file with the Frankford Plant 
boundary and submit to the USEPA via email. 
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